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Key Topics 

• Planning Assumptions 

• 9-1-1 Funding Analysis 

• Supporting Activities 

– Calendar year 2016 

– Next four years (2017 - 2020) 

• Legislation 
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Planning Assumptions 

www.vita.virginia.gov 

• Fluid process focused on the long-term  

• Service model approach 

• Using 2020 population totals and national 
service provider benchmarks  

• 9-1-1 cost projections will provide a 
reliable estimate for planning purposes 

• NG9-1-1 implementation will occur based 
on SR pairs 

• NG9-1-1 GIS data plan 



4 

9-1-1 Funding Analysis 

• 9-1-1 Baseline Services and Capabilities 

• PSAP Budgets for Services and Capabilities 

• 9-1-1 Revenue Model 

• NG9-1-1 Deployment Cost Model 

• Gap Analysis for NG9-1-1 Transition 

• Funding Sources and Sustainment Model 

• Legislative and Implementation Strategy 
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9-1-1 Revenue Model  

• Current revenue streams: 

– Compensation Board 

– Communications Sales and Use Tax 

– Wireless Fund (60%) 

– Wireless Billing Agreement 

– Local government 

– PSAP Grant Program  

– Other grant programs  
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Current 9-1-1 Revenue 
Milestone Jul Aug Sep Oct Nov Dec

Document Current Revenue

NG911 Deployment Cost Model

ID Funding Gaps for NG911 Transition

ID Funding Sources and Sustain Model

ID Legislative Strategy

Region Sum of Comp Board (FY2017)* Sum of Comm SUT** Sum of WEP (Available) Sum of Wireless (FY2015) Sum of Sub-Total

1                       2,119,830                                             4,394,265                         130,000                                    4,876,718                                    11,520,813                

2                       1,641,628                                             1,667,573                         70,000                                      1,362,071                                    4,741,272                  

3                       1,400,467                                             1,748,594                         90,000                                      2,210,075                                    5,449,136                  

4                       1,992,352                                             925,128                             80,000                                      888,780                                       3,886,260                  

5                       1,591,041                                             6,904,537                         110,000                                    7,572,871                                    16,178,449                

6                       1,626,527                                             2,246,542                         105,000                                    2,182,099                                    6,160,167                  

7                       198,739                                                 9,639,185                         30,000                                      7,753,879                                    17,621,803                

Grand Total 10,570,584                                           27,525,823                       615,000                                    26,846,493                                 65,557,900                

Milestone 1 – Current Revenue 

Baseline Costs – Sub-total = Local Contribution (add’l analysis on Grants IP) 
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NG9-1-1 Deployment Cost Model 

• Considerations: 

– The desired end-state 

– Non-recurring costs (one-time fees) 

– Recurring costs 

– Preparation of GIS data into a NG9-1-1 format  

– CPE upgrades 

– Text-to-9-1-1 

– Program management support 
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NG9-1-1 Deployment Cost Model 

• Considerations: 

– Selective router legacy costs  

– GIS/IT support needed at PSAP-level 

– Personnel costs related to NG9-1-1 staffing 
analysis  

– CAD expenses 

– Regional anomalies/POI 
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Transition Strategy 

SR 
Group 

Selective Router Grouping for 
NG9-1-1 Cost Estimate 

  

A Blacksburg Norton 

B Chester Richmond Stuart Danville 

C 
Danville Lynchburg  Salem 
Staunton 

D Fairfax - Alexandria 

E Fredericksburg Winchester 

F 
High Street-Johnson  Chester-
Richmond 

G Johnson City - Wytheville 

H Other Non-Verizon 
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Cost Model Summary 
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Supporting Activities – 2016 

• Regional Advisory Council 

• Best Practices 

• Data Analytics 

• ESInet Requirements 

• ESInet RFP 

• Commonwealth-wide ALI/MSAG analyses  

• 9-1-1 Funding Analysis 

• CHE RFP 
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Supporting Activities - 2017 

• Award statewide ESInet RFP 

• Leverage PSAP Grant Program to address 
identified funding gap  

• Begin PSAP transition based on SR 
pairings (Region 7) 

• Evaluate the need for additional PSC staff 
(ESInet oversight) 

• Identify additional legislative changes 
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Supporting Activities - 2018 

• Continuing PSAP transition based on SR 
pairings  

• Standards 

• Regional governance 
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Supporting Activities – 2019 & 2020 

• Complete PSAP transition based on SR 
pairings 
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Legislation - 2016 

 

• Renamed Board to “9-1-1 Services Board” 

 

• Established the Board’s ESInet and core 
NG9-1-1 services standard setting 
authority 

 

• Defined the terms “ESInet” and “NG9-1-1” 
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Legislation - 2017 

 

• Delay the recalculation of the PSAP 
wireless funding distribution percentages 
until July 1, 2018  

 

• Socialize funding needs related to NG9-1-
1 transition costs and 9-1-1 sustainment 
model to address identified funding gap 
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Legislation - 2018 

• Introduce legislative agenda to address 
identified funding gap for NG9-1-1 
transition costs and 9-1-1 sustainment  

• To close the gap, may want to consider 
from the following:  

– Elimination of transfers  

– Elimination of wireless cost recovery  

– Change current uses of Wireless fund 

– Increase wireless 9-1-1 fee or include a NG9-
1-1 fee in Communications Tax 
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Legislation – 2019 & 2020 

• Address outstanding issue or new 
developments  
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NG9-1-1 Transition Partners 

• SCC 

• Carriers 

• VA chapters of APCO/NENA 

• VML and VaCO 

• FCC 

• VGIN Advisory Board 

• Interoperability Coordinator (SPOC) 
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